ADOT I-40 Profile Schedule

Month
Task 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18

Project Management

2. Existing and Future
Conditions

3. Future Needs & Deficiencies

4. Public Involvement I

5. Identify and Evaluate
Options

6. Public Involvement II

7. Final Draft Report

8.  Final Report

@ Project Meetings - Working Paper - Draft and Final Reports

@ Facilitated Public - Public Involvement Reports % Project Newsletter
and Stakeholder Events



